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Roads and Transportation HighlightsRoads and Transportation HighlightsRoads and Transportation HighlightsRoads and Transportation Highlights::::    

 

• Hike and Bike Trail Projects 
o Ohio Parkway Trail Connection 

� Status - PROJECT COMPLETED 

o Panther Creek – Hillcrest Trail Connection 
� Status - PROJECT COMPLETED 

o College Parkway Hike and Bike Trail 
� Previous Status – Revised plans are currently being reviewed by Staff.  These 

plans will be submitted to Oncor.  Staff will bring an encroachment agreement to 
City Council for consideration once a draft has been prepared by Oncor. 

� Current Status – Staff will be taking the encroachment easement to the City 
Council in October.  Staff is hopeful to start bid procedures on this project in 
October.  Once bids are received, staff will take this to the City Council for their 
consideration. 

o United States Corps of Engineers 1135 Project 
� Description - This project provides for the development of a soft trail system 

providing a connection from B.F. Phillips Community Park westward to FM 423 
and Lake Lewisville. 

� Previous Status – No change in status during the month of August. 
� Current Status – While staff continues to stay in contact with the Corps of 

Engineers, there has been no progress to date on the approval of Federal funding 
for this project.  Given the current economic climate with park and recreation 
funding at the federal level, this may be the case for at least the next year.  Staff 
will explore other potential funding options that might be pursued on this particular 
project. 

o Stonelake Hike and Bike Trail Connection 
� Description - This project provides for a trail linkage from Custer Road west to the 

Ashley Elementary School site as well as the neighborhood park that lies 
adjacent to the elementary school site. 

� Previous Status – No change in status during the month of August. 
� Current Status – The property in question continues to be for sale by the owner 

and they are resistant to approve an easement that might affect any sale of this 
property.  We will continue to stay in touch with the owner to pursue this 
easement. 

 
 



 

o Chapel Creek Hike and Bike Trail extension 
� Description – This project will provide for additional linkage of the existing trail to 

the east towards Preston Road with the expansion of the subdivision. 
� Previous Status – An engineer has been contracted to design this trail project 

and they are currently in the preliminary stages of this project. 
� Current Status – Construction plans are approximately 60% complete and staff 

is working on a developer’s agreement with Land Plan for the ultimate 
construction of this trail.  Timing for this construction of this trail will be determined 
by the developer of the subdivision but hopefully will be begun within the next 9 
months, depending on the timing of the subdivision. 

• Revision to the Hike and Bike Trail Master Plan 
� Description - The original comprehensive Hike and Bike trail Master Plan was 

completed in 2001. 
� Previous Status – At the August 14, 2008 Parks and Recreation Board meeting, 

the Board tabled this item until the September 11th meeting of the Board to 
discuss the implementation plan in more detail.  It is anticipated that the Board will 
act on the plan at this meeting and then it will be forwarded to the Planning and 
Zoning Commission for action. 

� Current Status – During the September 11, 2008 meeting of the Parks and 
Recreation Board, the board approved the revision to the Hike and Bike Trail 
Master Plan.  Next in reviewing the plan and consideration to amend the city’s 
comprehensive plan with the hike and bike trail plan will be the Planning and 
Zoning Commission.  The Commission is expected to consider this amendment 
during their October 14, 2008 meeting.  Once this has been considered, the Hike 
and Bike Trail Master Plan will be taken to the City Council for their final 
consideration. 

 

Facilities and Capital Projects Highlights: 

• Building Facilities 
o Senior Center at Frisco Square 

� Previous Status - As of August 25, there are 2,364 members at the Senior 
Center at Frisco Square.  This compares to 1,383 from the same time frame in 
2007.  Congratulations to Judy Florence and her staff on this 71% increase in just 
one year!  

� In July, there were 568 volunteer hours utilized at the Senior Center.  
Traditionally, our Seniors have one of the highest volunteer hours within the City.   

� Current Status – During the month of August, there were over 130 activities, 
classes and special events that took place at the Senior Center.  All in all, there 
were over 2,000 seniors that participated in these various activities. 



 

o Senior Center – Phase II 
� Status – PROJECT COMPLETED 

o Frisco Athletic Center 
� General 

o Previous Status - As of August 25th, the FAC has a total of 4,538 
membership accounts totaling more than 16,561 members.   

o Beginning October 1st, the Frisco ISD will begin offering their employees a 
FAC Membership Reimbursement Program.  The FISD program will 
mirror the program offered by the City of Frisco, offering the employee a 
reimbursement of the monthly membership fee if the employee works out 
at least 10 times per month.  

o Current Status – Did you know that the membership of the FAC is almost 
split evenly between males and females?  Males made up 49.4% of the 
Center’s membership and Females constituted 50.6% of the membership. 

o Members under the age of 45 make up 86.5% of the total membership of 
the FAC. 

o By the end of August, the FAC had a total of 15,897 total members, with a 
daily average of 1,477 members attending the Center during the month. 

� Outdoor Aquatic Center 
o Previous Status - The outdoor aquatic area concluded its summer 

operation on Monday, September 1st.  In addition to our summer workforce 
returning to school and colleges, the demand for outdoor usage also 
subsides with the beginning of school.  

o Current Status – The outdoor aquatic area concluded its seasonal 
operation on Labor Day.  Moving forward, staff will continue to maintain 
the equipment, chemical levels and water clarity during the winter months.  
As common practice, the outdoor pools will continue to be filled with water 
and will continue to be maintained. 

� Indoor Recreation Area 
o Previous Status - In conjunction with the Outdoor Aquatic Area, the 

Zone’s summer operating hours will conclude on August 24th.  The Zone 
will resume its regular hours of operation which are M – F from 4:00pm – 
9:00pm and Saturday from 8:00am – 4:00pm.   

o Staff is currently reviewing times in which certain maintenance activities 
can take place at the FAC.  This would include activities such as touch-up 
painting, sealing of gymnasium floors, preventative maintenance of fitness 
equipment, etc.  More information regarding this will be forthcoming over 
the next month. 



 

o Current Status – Staff is working with the Building Services Division to 
schedule annual maintenance items at the FAC.  Maintenance items that 
will be preformed include re-sealing of the hardwood floors in the 
gymnasium, racquetball courts and aerobic studios; tile and grout cleaning 
combined with re-sealing; painting of the major public corridors with a new 
more durable and maintenance friendly paint; carpet cleaning; glass 
cleaning and other items. 

o Staff has elected to perform these items independently of each other as 
opposed to doing all of these items at once.  By doing this, members will 
still be able to utilize portions of the facility at all times.  Please note, 
certain portions of the facility will be closed during some of the 
maintenance activities due to the nature and duration of the applications, 
i.e. the gymnasium will be closed for approximately two days.  We will 
schedule these activities at time in which we believe our members will be 
least impacted. 

 

Ongoing Maintenance of maturing areas of the city: 

• Reinvestment to current park assets 
� Description – Staff is currently moving forward with the redevelopment of the 

following older park sites.    
o Duncan Park (Currently funded for 2009) 

o Previous Status – The playground equipment was shipped in the 
last week in August from the manufacturer and should arrive for the 
contractor by September 2, 2008.  Once it has arrived and the 
contractor begins work, this process is expected to take 
approximately 2-3 weeks to complete.  

o Current Status – Staff will be bringing forth a professional services 
agreement for the reinvestment of this park site during the month of 
October.   Anticipated reinvestment will include sidewalk trail 
around the perimeter of the park, new landscaping, upgrading of 
the irrigation system, sign enhancement, and replacement of the 
existing playground.  This playground system is separate from the 
additional playground system that the City has partnered with the 
Curtsinger PTA. 

o First Street Park (Currently funded for 2008) 
o Preston North Park (Currently funded for 2008) 
o Youth Center Park (Currently funded for 2008) 



 

o Previous Status – Staff is working on presenting a proposal for 
professional services for master planning and development of the 
park for reinvestment. 

o Current Status – Staff is completing the professional services 
agreement for the master planning and development of the park’s 
reinvestment and will be bringing this to the City Council for their 
consideration in October.  Once this has been done, staff will be 
setting up times in which a public meeting with the neighborhood to 
discuss improvements to the park.   

o Bi-Centennial Park 
o Previous Status – The site has been acquired and Staff is working 

with a consultant to bring forward a scope of services and contract 
for design work for the expansion of the park. 

o Current Status – Staff is completing the professional services 
agreement for the master planning and development of the park’s 
reinvestment and will be bringing this to the City Council for their 
consideration in October.  Once approved, staff will be meeting with 
the area to discuss the improvements to this area. 

 

 Park Development: 

• Completed Neighborhood Parks: 
� Description – The following neighborhood parks were completed in 2008 

o Vivian Stark McCallum 
o Tuscany Village 
o J.C. Grant 
o Coyote Crossing 
o Foncine Settlement Park 

• Neighborhood Parks Currently under Development: 
o Beavers Bend Pond and Trail Project  

o Description – This project includes the redevelopment of a pond 
located on the west side of Beavers Bend Park as well as the 
development of a concrete trail that will provide connection from 
Beavers Bend to Fourth Army Memorial Road, which is adjacent to 
B.F. Phillips Community Park. 

o Previous Status – The majority of the pond improvements have 
been completed and the construction of the trail should begin after 
Labor Day.  Excavation of the playground system at the Stewart 
Creek HOA area of the project should begin in early September. 



 

o Current Status – Construction of the trail is approximately forty 
percent complete with completion anticipated within the next 2-3 
weeks.  Pouring of the playground perimeter has taken place in 
anticipation of installing the playground equipment.  Improvements 
to the pond are near completion and anticipated to be finished by 
the beginning of October. 

o Hummingbird Park Development 
o Description – This neighborhood park development will be taking 

place along Honey Grove Drive adjacent to Isabel Sem Elementary 
School.   

o Previous Status – The contractor continues to work on site work 
at the park and staff is working with the contractor as they have had 
staffing changes in August.   Staff is working through this with the 
contractor in an attempt to ensure that the project gets back on 
schedule. 

o Current Status – During the past month, the contractor has 
completed approximately 65% of the sidewalk trail.  Site work on 
the park is about 85% with finish grading still needed to take place.  
The pedestrian bridge is expected to be constructed within the next 
30-45 days.  While the project continues to be behind schedule, 
staff has been clear with the contractor about getting the project 
moving forward.  Oversight on the project continues to be done in a 
proactive approach by staff.  

o Stephens Green Park Development 
o Description – This neighborhood park is located adjacent to Ashley 

Elementary School and is located in the Stonelake Estates 
development. 

o Previous Status – The multi-purpose court has been completed 
and the trail and parking area are near completion.  Work on the 
playground perimeter has begun and will continue for the next 2 
weeks.  The installation of the irrigation system at the park has 
begun and will continue for the next several weeks. 

o Current Status – Progress has moved forward well over the past 
month.  The parking area is complete, with work on the playground 
is currently in progress and should be completed within the next 
month.  Landscaping of the park is underway and will continue 
during the next month.  Construction of the bridge is anticipated to 
be completed within the next 6 weeks.  

o Crescent Park Development 



 

o Description – This neighborhood park is located adjacent to Pink 
Elementary and Griffin Middle School in the Griffin Parc 
development. 

o Previous Status – The construction of the trail has been 
completed and initial work on the playground has begun in late 
August.  This process will continue for the next several weeks in 
September. 

o Current Status – The playground has been installed and 
completed in September.  The construction of the park pavilion has 
begun and should be completed during the next month.  The 
installation of irrigation has been completed and landscaping for the 
park will be taking place over the next month. 

 
Neighborhood Parks being Master Planned 

� Description and Status – ALL MASTER PLANS HAVE BEEN COMPLETED FOR 
FY’08 

• Park Construction 
o Community Parks 

� Description – The following community parks are currently under construction: 
o B.F. Phillips Community Park – Phase I 

o Previous Status – The project is complete with the exception of 
punch list items needing to be addressed by the contractor over the 
next several weeks.  Additionally, paving work on Fourth Army 
Memorial continues to take place and the contractor is hopeful that 
work on Fourth Army will be completed during September. 

o Current Status – The contractor continues to work on final punch 
list items and hopefully will be finished with these over the next 
month.  The paving of Fourth Army Memorial was accomplished in 
mid-September and is currently curing.  Striping and acceptance of 
the road should take place over the next 30-45 days. 

� Description – The following community parks are completed 
o Harold Bacchus Community Park – Phase II 
o Warren Sports Complex – Phase VI 

• Community Parks being Master Planned: 
� There are no community parks currently being master planned.   

• Grand Park 
� Previous Status – Staff is working together with the consultant to meet with the 

Texas Commission on Environmental Quality (TECQ) to discuss water rights and 
storage use of water  for the proposed lake and water bodies at the Grand Park. 



 

� Current Status  - Staff will be meeting with the Texas Commission on 
Environmental Quality (TECQ) on October 3, 2008 to discuss the project and 
specifically water right issues and storage use of water associated with the park.  
This meeting had to be rescheduled due to weather conditions associated with 
Hurricane Ike postponing it earlier in September. 

• Cottonwood Linear Park 
� Description – Located along Cottonwood Creek, primarily from Legacy Parkway 

westward to Teel Parkway, this is a partnership project between the developer of 
Shaddock Creek Estates and the City in an effort to provide development and to 
transfer ownership of the property to the City. 

� Previous Status – There has been no status change in this project during the 
month of August. 

� Current Status – Staff regularly keeps in contact with the developer for this 
project and due to a downturn in the housing industry, this project will likely be 
delayed to 2009 at best.  Staff will continue to monitor this in case of issues that 
might accelerate its development. 

 
Special Parks and Facilities 

� Description – Possible development of a dog park facility 
� Previous Status – Staff held a public input meeting on August 12th, 2008 at 

Bledsoe Elementary School.  At this meeting, Staff and the consultants fielded 
questions, as well as received input on what elements residents would like to see 
in a Dog Park if one was constructed.  We will be having another meeting on 
September 23rd at Pioneer Middle School to present options and provide 
additional information to the residents.  It is anticipated that after that meeting 
Staff will schedule a joint meeting between Parks and Recreation Board and the 
Community Development Corporation to discuss and ultimately consider and act 
upon revising the B.F. Phillips Master Plan. 

� Current Status- The second public meeting for this project was held on Tuesday, 
September 23, 2008 at the Pioneer Heritage Middle School.  Approximately 38 
persons attended this meeting and helped to provide input to staff as well as the 
park consultant regarding what elements of a dog park would be appropriate if 
this were to ultimately take place at B.F. Phillips Community Park.  As a result of 
this meeting, staff will be taking this information to the Parks and Recreation 
Board as well as the Frisco Community Development Corporation for their 
consideration in revising the master plan for this community park.  This joint 
meeting will likely take place in November, once both boards have had new 
members inducted. 

 



 

Special Events: 

o Recently completed events: 
� Park Dedications:   

o Vivian Stark McCallum Park was dedicated to the community on 
Wednesday, September 10 at 6:30 p.m.  Due to inclement weather 
conditions as a result of Hurricane Ike, the ceremony was done at the 
Vivian Stark McCallum Room of the George A. Purefoy Municipal Center 
to an overflowing group of supporters of Ms. McCallum’s contributions to 
the City. 

o J.C. Grant Park was dedicated on the sun filled evening of Wednesday, 
September 17 at 6:30 p.m.  With an acceptance by the great grandson of 
former Mayor J.C. Grant, a turnout of over fifty people helped to celebrate 
this neighborhood park . 

o Foncine Settlement was celebrated during the morning of Saturday, 
September 20th.  Attendees from the Carter and Adams families along with 
representatives from the Heritage Association helped to recognize the 
Foncine community and its history at that time. 

 
o Upcoming events: 

� Upcoming Park Dedication:   
o B.F. Phillips Community Park – As a result of weather conditions caused 

by Hurricane Ike, the September 13th date for dedication of this community 
park was postponed until the Spring of 2009, when activity and weather 
conditions will be more conducive.  Firm dates for the spring dedication of 
Phillips Community Park will be set over the next few months. 

� Mother-Son Dance - Saturday, October 11, 2008 at Wakeland High School.  At 
the time of this report, there have been over 554 tickets sold for the two dances.  
Tickets will be available for purchase until October 10, 2008 at the Frisco Athletic 
Center. 

� ArborFest – Saturday, October 11, 2008 will be done in conjunction with the City 
of Frisco’s Green Health & Safety Fair at the Frisco Athletic Center.  

� Breakfast with Santa – Saturday, December 6, 2008 will be held at the Senior 
Center at Frisco Square.   

� 18th Annual Merry Main Street – Saturday, December 6, 2008.  Staff is in full 
preparation for this annual event that will take place at the Simpson Plaza, 
beginning at 5:00 p.m.  Traditionally, thousands of residents attend this event that 
began as a Christmas Tree lighting at the City’s Central Fire Station in 1990.  

� Frosty 5K Run – Saturday, December 13, 2008 at the George A. Purefoy 
Municipal Complex Plaza at 9:00 a.m.  



 

� Santa Skate - Saturday, December 13, 2008 at the Dr Pepper Star Center.  Due 
to construction at the Center, there will be only one skate time from 3:00 – 6:00 
p.m.   

� 12th Annual Daddy Daughter Dance – Saturday, February 7, 2009 at the Frisco 
Convention Center.  This year we are adding dinner options, along with a 
weekend get-away at the Embassy Hotel.  

 

Expand Youth Involvement in the City: 

• New Recreation and Aquatic Center 
� With summer coming to an end, attendance at the Fun Club and the Zone 

dropped during the month of August.  By the end of the month, more than 6,450 
visits took place at these locations within the FAC.  

• Youth Activity Center 
� Previous Status – No change in status on this project during the month of 

August. 
� Current Status – Now that land has been acquired for the skateboard park 

facility, staff is currently researching consultants to provide assistance in the 
ultimate design of this facility.  Finding the right company will be important to help 
identify what elements will best suited for the facility.   Staff will continue this 
process over the next couple of months and provide updates during that time. 

    


